WS White To

<wsw@profwhite .com> RE: 2nd Request for Additional information Fw: Grant #
Subject XP97579701-0 - Village of Laurelville, Ohio - extension
12/14/2004 05:04 PM request

Lula,

Here are the file attachments as Word documents.

My email 1s doing bizarre things today. I thought T saw an email
from you

wondering if the maintenance vehicle was purchased with Federal or
Local

funds. The initial purchase (bid) was done locally, and
reimbursement for

the Federal amount submitted. This item was part of the coriginal
grant

requegt. If there is a problem, please advise.

On behalf of the Village, thank vou for the time extension! I
trust they

will now move toward conclusion of this project.
Thank you, and Happy Holidays!
Warren

————— Original Message-----

From: Spruill.tulalepamail.epa.gov
mailto:8pruill .Luladepamail.epa.gov]
Sent: Tuegday, December 14, 2004 10:02 AM
To: WS White

Subject: RE: 2nd Request for Additicnal information Fw: Grant #
XP97579701-0

- Village of Laurelville, Ohio - extension request

Warren,

Please send document in MS word.

Thnks

Lula Spruill, Project Officer

U. §. Environmental Protection Agency
77 West Jackson Blwvd. W3-15J3
Chicago, IL 60604

PHONE: (312} 886-2281
FA¥: (312) 886-~0168
gpruill.lula@epa.gov

WS White
<wsw@profwhite.c
oms>



12/11/2004 09:40

To
PM Twla Spruill/R5/USEPA/USAEPA
cc
boe
Fax to
Subiject
RE: 2nd Reguest for
Additional &
information Pw: Grant #
XP97579701-0 - village of
Laurelville, Ohio -
extension
request
Hi Lula,

T am attaching two documents to this email in PDF format. Please
advise

if

yvou would rather have them in Word format.

The first is an updated narrative of the workplan
(11304NarrativeStatement .pdf). Much of the information is repeated
in

the

second document (grextnz.pdf), but is expanded upon in more
"reader-friendly" format, and giveg reasons and timelines for not
completing

the individual line items in a timely fashion.

If vou will me the following, I will make certain the appropriate
Village
officials complete them and send them your way quickly:

~-Standard Form 424B
-Form 5700-49



-SF2694
(I believe that is what vour email reguested)

Bottom line, Lula...the Village is struggling financially. If they
cannot

gEt atime eXtenSiOl’l, there is no Way tO borrow further tO ..................
complete this

project. The results of the work thus far have baffled the Chio
EPA...to

the

point they have questioned lab results. Since the current operator
has

no

degire to perform lab analysis, the samples are outsourced to a
certified

lab. There is no guestion; the rehab to date is producing near
"drinking

water” quality effluent.

If the USEPA can grant two more years, I will push every button I
can

with

the Village officials to see this through.

It may be beneficial to have a "use it or lose it" letter from you
to
let

them know the ramifications of dragging their feet.

Thank you for your understanding and time invelved in this
process, and

may

yvou and yours have a very happy holliday season.

Warm regards,

Warren

————— Original Message-----
From: Spruill.lula@epamall.epa.gov
mailto:Spruill.Lulakepamail .epa.gov]

Sent: Thursday, December 09, 2004 12:26 PM

To: WS White

Subject: RE: 2nd Request for Additional information Fw: Grant #
XP97579701-0

- Village of Laurelville, Ohioc - extension reguest

Importance: High

Warren,
I'11 alsc need the following forms to be updated:

Standard Form 424B Assurances - Construction Program

EPA Form 5700-49 Certification regarding Debarment, Suspension &
Other

Responsibility Matters

Disclosure of Lobbying Activities

Minority Utilization under Federal Grants

Financial Status Report 8F 269A



ILula Spruill, Project Officer

U. S. Environmental Protectlon Agency
77 West Jackson Blvd. WS-15J
Chicago, IL 60604

PHONE: (312) 886-2281
FAX: (312) BB6-0168
spruill.lulaGepa.gov

WS White
<wswlprofwhite.c
o
To
- 1270872004 09:47
To
PM Lula Spruill/RbH/USEPA/USEEPA
cc
becc
FPax to
Subject
RE: Znd Request for
Additional
information Fw: Grant #
XP97579701-0 - viliage of
Laurelville, Chio -
extension
reguest
Lula,

T am still awaiting the minutes from the last Adelphi/Laurelville
meeting. T
will have the informaticn to you by noon Friday 12/10. Again,



sorry for
the
delay.

Warren

————— Original Message-----
From: Spruill.Lula@epamail.epa.gov
imailto:Spruill.Lulaepamail .epa.gov]

Sent: Tuesday, December 07, 2004 10:23 AM

To: WS White

Subject: RE: Znd Reguest for Additional information Fw: Grant #
XP97579701-0

- Village of Laurelville, Ohio - extension reguest

Thank you.

Imla Spruill, Project Officer

U. S. Environmental Protection Agency
77 West Jackson Blwvd. WS-15J
Chicago, I, 60604

PHONE: (312) 886-2281
FAX: {312) 886-0168
spruill.lulaepa.gov

WS White
<wawl@profwhite.c
om>
To
12/067/2004 01:22
To
AM Lula Spruill/R5/USEPA/USEEPA
cc
bce
Fax to
Subject

RE: Znd Request for



Additicnal
information Fw: Grant #
XP97579701~0 - Village cof
Laurelville, Chio -
extengion
request

Hi Lula,

I have been waiting for all the informaticn I need from the
Village. I

will

make every attempt to have the answers to your request completed
and

emailled

to you by tonight (12/07/04). Scrry for the delay!

Warren

————— Original Megsage-----
From: Spruill.LulaGepamaill.epa.gov
[mailto:Spruill . Luladepamail .epa.gov]

Sent: Monday, December 06, 2004 5:32 PM

To: wswlprofwhite.com

Subject: 2nd Request for Additional information Fw: Grant #
Xp97579701-0

village of Laurelville, Ohic - extension reguest

Hi Warren,

Below is a email T sent on 11/12/2004 to regquest additional
information

before I could approve the reguested extension. Please contact me
if

yvou need clarification to my reguest. This grant ends December
31, 2004

and I need to process your request before the grant expires.
Please

call me ASAP to discuss this grant. I just explained to Ms. West
and

explained the need to process this reguest ASAP.

fuula Spruill, Project Officer

U. §. Environmental Protection Agency
77 West Jackson Blvd. Ws5-157
Chicago, IL 60604

PHONE: (312) 886-2281
FAX: (312} 886-0168
gpruill.lulakepa.gov



77777 Forwarded by Lula Spruill/R5/USEPA/US on 12/06/2004 04:15 PM

Lula
Spruill/R5/USEPA
..... T /US SUPVRPUOPRN
To
11/12/2004 02:30
To
PM wswlprofwhite.com
ce
bce
Fax to
Subject
Grant # XpP97579701-0 -
Village of
Laurelville, Ohio -
extension

request

Hi Warren,

Tt looks like I'm back handling the Village of Laurelville grant,
that

ig, for now, until they tell me somthing different. Melody is
leaving

the Government for bigger and better things.

I spoke to Mrs. West on Wednesday and requested more information
before

I can consider approving the two year budget/project extension.

1. Identify the items completed, the date of completion and
description

of how this item was completed.

2. Explanation why item 8 (Alternative Disinfection System -
Ultra

Violat) was not completed is excellent. Give explanation why



items 8,
13, 14, 16, 17, & 20 were not completed.

3. Why hasn't the agreement with the Village of Adelphi been

signed.
What 't holding this up.

4. An updated progress repert is due immediately.

5. 7'11 also need a new timeline schedule of activities for the

Two
vear period.

Once I receive your response to the above guestions,
be able
to review the 11/2/04 request for an extension.

Lula Spruill, Project Officer

U. §. Environmental Protection Agency
77 West Jackson Blvd. WSs-15J
Chicago, IL, 60604

PHONE: (312) 886-2281
FAX: (312) 886-0168
gpruill.lula@epa.gov

{See attached file: grexten2.pdf) (See attached file:

113004Na{§ative8tatement.pdf)

113004M arrativeStatemnsnt. doc GrmﬂEﬂenﬂnnﬁequesidac

then I will



